	Planned Completion Date	Expected Completion Date	
Call Center			
Enrollment Completed	May-03/Jun-03	Aug-03	
Site Activity			
All Sites Active	Apr-03	Jun-03	
Status of Samples			
Samples Analyzed by Harrogate			
Nicotine and Metabolites (aglycones/total)	Jul-03	Aug-03	
4-ABP-Hb	Jan-04	Feb-04	
11-dehydro-thromboxane B2	Oct-03		
8-epi-prostaglandin F2alpha	Oct-03		
Samples Analyzed by MDS			
NNAL			
3-HPMA			
DHBMA			
MHBMA			
1-OH-Pyrene			
Status of Data			
CRFs Frozen	Jul-03	Sep-03	
Questionnaires Scanned	Jul-03	Sep-03	
Topography Downloads	Jul-03	TBD	6 weeks fro
Sample Analysis Data Transferred to MDS Data Management	Jan-04	Feb-04	
Subjects Complete in MDS Database			

Last Revised: 08/11/03

Source: https://www.industrydocuments.ucsf.edu/docs/jtdj0001